
Compact Signing Date: 10-Feb-12
Entry into Force Date: 30-Nov-12
End of Compact Date: 30-Nov-17
Compact Closeout Period:

Current Compact Budget: $66.2 million

Legal and regulatory reforms 

adopted 
0 No Target 15 No Target

Land administration offices 

established or upgraded
0 35 23 66%

Adoption of "Operations Manual" 

for the Rights and Boundaries 

Activity fieldwork in full force and 

effect

Date 28-Feb-15 Pending Pending

Field test of "Fieldwork 

Operations Manual" and 

methodology completed on Sal

Date 30-Nov-14 Pending Pending

Percent of targeted surface area 

on Sal island incorporated into 

the Land Management 

Information and Transaction 

System (LMITS)

0 100 Pending Pending

Households in intervention 

island(s) of high tourism 

investment potential with land 

rights formalized through project

Q10

(31-May-15)
100 Pending Pending

Parcels corrected or incorporated 

in land system

Q10

(31-May-15)
No Target Pending No Target

 Value of implicit subsidy 

reduction

(USD)

7,182,560 5,943,358 10,187,296 -242%

Objective measure of water 

quality

Q10

(30-June-15)
Pending Pending Pending

Strategic National Master Plan 

and Strategic Environmental and 

Social Assessment approved by 

appropriate authorities

Date 19-Dec-12 8-Apr-13 Complete

Service coverage by corporatized 

utilities

(%)

49.4 81 51.3 6%

Operating cost coverage

(%)
111 119 Pending Pending

Continuity of service

(hours/day)
6 13 Pending Pending

Non-revenue water for Multiple 

Municipal Utility(s)

(%)  [1]

39 14.8

Q12 

(Oct-Dec15) Pending

Percent disbursed of technical 

advisory services and training 

contracts in support of the Water, 

Sanitation and Hygiene Project

0 100 40.0 40%

Collection Ratio TBD 102 Pending 0%

MMU Staff per 1,000 potable 

water connections
15 10

Q16

(30-Dec-16)
Pending

Value of signed water and 

sanitation construction works 

contracts 

0 18,950,000 200,000 1%

Percent disbursed of water and 

sanitation construction works 

contracts 

0 100 83 83%

Value disbursed of IGF Social 

Funds for disadvantaged groups 

and/or poor households [2]

0 1,000,000 442,687 44%

[2] MCC funding only.

Estimated discounted $51.2 

million increase in income over 

the life of the investment (20 

years). Compared to discounted 

costs of $38.0 million. These 

income benefits are expected to 

accrue to 591,000 people over 

twenty years.

National Institutional and 

Regulatory Reform Activity

Outcome: Improve allocation of 

resources, planning and 

coordination; support 

transpoarent and fair tariff 

setting; improve water quality 

standards and environmental 

oversight

Infrastructure Grant Facility 

Activity

Outcome: IGF design and start 

up; IGF operations

Key Performance Indicators

Legal and Institutional 

Foundations Activity

Outcome: Develop legal, 

institutional and porcedural 

foundations; develop and install 

land information and transaction 

systems

Rights and Boundaries Activity

Outcome: Clarification of parcel 

rights and boundaries in targeted 

islands with high tourism potential

Water, Sanitation and 

Hygiene Project
Objective: Increased access to 

improved water and sanitation; 

reduced household costs for 

water; reduced incidence of 

waterborne disease; improved 

capital accumulation; increase 

productive government spending

[1] Non revenue water is defined as the difference between water supplied and water sold expessed as a percentage of water supplied.

Cabo Verde II
Table of Key Performance Indicators

Report Date: August 10, 2015

Baseline

Quarter 1 through 

Quarter 10 Actuals 

(Jun 2015)

Percent Compact 

Target Satisfied 

(Jun 2015)

Estimated discounted $97.0 

million increase in income over 

the life of the investment (20 

years). Compared to discounted 

costs of $55 million. These 

income benefits are expected to 

accrue to 13,100 people over 

twenty years.

End of Compact 

Target

Land Management for 

Investment Project
Objective: Increased investments 

in and value of property; 

improved ease of doing business; 

increased investments and value 

added in tourism; increased 

employment

Project/Objective
Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        
Activity/Outcome

(Quarter 10 Results: April to June 2015)

1-Dec-17 to 

1-Apr-18

Utility Reform Activity

Outcome: Encourage 

corporatization of utilities; 

strengthen management and 

planning of Aguas de Santiago; 

reduce commercial losses in 

Santiago


